
AD/TD Joint Projects Meeting 
Wednesday, 4 August 2004, 10:30 AM 
Hermitage Conference Room 
 
Present : Pushpa Bhat, Paul Czarapata, John Carson, Peter Garbincius, Henry Glass, 
Dave Harding (scribe), Ron Moore, Eric Prebys, Rich Stanek, Victor Yarba 
 
Notable Achievements or Problems  

Booster dogleg magnets 
The magnets are at MTF for testing.  One vendor-supplied part on the stands is failing, so 
replacements are being fabricated.  Beam tubes are still being procured.  No problems are 
foreseen in being ready when the magnets are needed for installation. 

Booster L13 extraction septum 
All magnets, including spares, are constructed and tested.  One is back in IB2, as planned, 
for small modifications to allow it to be mounted upside down. 

LEP corrector coils 
The conductor is in hand.  The revised winding tooling is due this week.  The work 
appears likely to spill over into the shutdown, but should be done in time for the 
scheduled installation. 

NuMI/Recycler magnetic shielding 
Fabrication is on track to be done on time, but it will be tight.  The schedule has been 
driven by the release of drawings from AD/MS. 

NuMI quadrupole cooling plates 
The plates are all done.  The ones that can be installed before the shutdown have been 
delivered.  The balance will be delivered as needed. 

AP1 Bump Magnet 
The magnet is at MTF awaiting magnetic measurements.  It is behind the dogleg magnets 
in the queue, but should be available in plenty of time. 

Debuncher injection septum magnet 
The Debuncher injection septum magnet should be complete this week. 

LQB modification 
The magnets have been delivered. 

ECOOL return line shielding 
Procurement is actively progressing. 

Conning tower upgrades 
TD is ready to upgrade the corrector lead feedthroughs in the designated houses. 

Reshimming 
TD is mining old travelers for the production lift data.  Resources are limited, so it would 
be prudent to only get data on magnets that will be reshimmed.  TD is still waiting for an 
official list of magnets to be reshimmed. 

Separators 
All the required polarity reversing switches have been assembled, but there are informal 
reports of some problems.  All problems and the remedial action need to be documented 



to assure future users of their status and so the problems can be avoided in the future.  
There is one H and one V separator fully conditioned and equipped and ready to ship as 
soon as it is officially accepted by AD.  There is an additional separator of each 
orientation conditioned and in the process of being equipped with bakeout blankets and 
such. 

 

M&S Task Numbers, funds  

R2LU project, task number structure 
 Some confusion remains as to the procedure for activating task numbers. 

 

New jobs 

No new jobs 
  

Priorities 

No changes 

 
Next Meeting:  Wednesday, 25 August 2004, 10:30 AM 
Club 157 (Trailer 157 behind ICB) 
 


